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A WATER AND SANITATION PROJECT EXPERIENCE IN RURAL MALAWI
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1 Context
1.1 The project
The Eco-San1 latrine implementation described in this paper was experienced by the Inter
Aide Chiseka WASH2 project in Lilongwe district, Central Region, Malawi. This project
started in the Central Region in 1992 but Eco-San was introduced in 2006. It targets rural
poor communities in a development context. The main objective of the project is to reduce
water born diseases. The activities implemented are:
-

Sanitation through latrine construction: 1000 subsidized slabs per year

-

Shallow wells construction: 25 per year

-

Hygiene behavior change: using the PHAST3 methodology within about 35
communities a year.

The project focuses on the durability through a solid participatory approach and an important
in kind participation: labour and locally found material.

1.2 Sanitation
In the area targeted by the project, sanitation is relatively poor. On average, 50% of the
households have traditional latrines (without this project). A traditional latrine consist in a pit
of two to three meters deep covered with logs and soil, with an infrastructure made of mud
and a thatched roof.

IMPORTANT NOTICE
These technical notes are distributed through the "Pratiques" network between the NGOs who have
signed the “Inter Aide Charter” The aim of this network is to facilitate the exchange of ideas and
methods between field teams working on development programmes.
We would like to stress here that these technical notes are not prescriptive. Their purpose is not to
"say what should be done" but to present experiences that have given positive results in the context in
which they were carried out.
"Pratiques" authors allow the reproduction of theses technical notes, provided that the information they
contain is reproduced entirely including this notice.

1

Eco-San: Ecological Sanitation, or dry latrine.
WASH : Water, Sanitation And Hygiene.
3
PHAST: Participatory Hygiene And Sanitation Transformation.
2
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Since 2003, this project provides large round slabs (1,2 meters diameter) for free. They are
used to cover traditional pits. In addition in 2006, the Eco-San was introduced for a period of
four years. Finally, the tools from CLTS4 approach were introduced mid-2009.
The Eco-San is included in the national sanitation policy of Malawi as it can help to address
sanitation, food security and environmental issues.

1.3 Food security and environmental context
The population consists mostly of subsistent farmers. Their staple crop is maize. Food
security is a main issue: until recently, Malawian regularly suffered from food shortages. The
government is addressing the problem through an extensive program of chemical fertilizer
subsidies. Since then the situation dramatically improved: this program is very effective and
the population highly appreciate it. However, they are concerns about its financial
sustainability.
Environmental issues are increasingly worrying. The population density is quite high – more
than 200 inhabitant / Km2 in the targeted area. Deforestation is now dramatic. Same, from a
long term perspective, soil erosion is a slow onset disaster. Finally, Malawi is periodically
experiencing rainfall shortage and, according to farmers, is already impacted by the climate
change.

Above: same view from the top of Bunda Hill in dry season and rainy season. Low lands
remain green are year round. They are cultivated during the dry season and are flooded
during rainy season. See how villages are close to this low land: there, the water table is
very shallow. Observe also the level of deforestation.

4

CLTS: Community Led Total Sanitation. An approach based on shame and discussed, targeting the eradication
of all kind of open defecation at community level, without any kind of subsidies.
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2 Technically speaking
2.1 Choosing the Fossa-Alterna
Ecological Sanitation was introduced to try an integrated approach: sanitation and manure, the
later was believed to be a powerful fertilizer. However, the main concern was – and still is –
the sanitary risk. Though the main focus of the project is sanitation and the main concern in
the technical choice is to avoid sanitary risk, the possible beneficial ecological impact is
considered as an interesting and positive “consequence”.
In this project the familial Fossa-Alterna was chosen because it is the one commonly
implemented by other actors in Malawi such as Water Aid, so it must have proven to be
adapted. In particular:
-

It is simple enough to be build by the targeted population.

-

Apart from the slab, it is made of commonly found building material.

-

It converts faeces in manure.

2.2 Proper use
One handful of soil and one handful of ash should be added after each use. This is mandatory
for a proper transformation process of faeces into manure. Indeed:
-

Soil contains microorganisms – especially fungus – which starts the process.

-

Ash enhances the process by balancing the chemical balance (and enriches the future
manure).

-

Overall, soil and ash together avoid compaction of the pit matter. This allows its
oxygenation (aerobic), which is mandatory for a fast process.

In addition, ash and soil systematically dries and sanitizes the faeces. Dryness is important for
oxygenation and it helps eliminating pathogens. If properly done, there is no smell and no
insect: no flies and no cockroaches. Eliminating such important vectors of disease is excellent
sanitation-wise.

2.3 Disadvantages
2.3.1

Sanitary risks

The main risk of the Fossa-Alterna resides in the handling of human manure. If un-matured,
the manure may still contain a high concentration of pathogenic micro-organisms. This may
be due to the following reasons:
-

Lack of ash or soil: without proper daily care, the faeces take up to five years to
transform into safe manure. If there is small or flies, the situation is risky.

-

Excess of moist in the pit: the moist brought by the urine is far enough. More water is
risky.

-

Early manure harvesting: manure should never be harvested before six months.
However, early harvesting may occur because of some farming calendar constraints. It
may also occur because the less the pit matter is matured, the more powerful a
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fertilizer it is. Nevertheless, if prematurely harvested, the high concentration of
pathogen elements in the manure makes its harvesting and its utilization risky.
-

Conflicting messages: introducing Eco-Sanitation and, therefore the spreading over of
human manure, can contradict hygiene messages. In other projects, this introduced
such confusion in the mind of the people that some took short-cuts: they started to
defecate again in the open fields.

In this project, these sanitary risks are addressed essentially through strong sensitization and
follow-up.

2.3.2

Other problems

Bricks are required for the lining of the pits. This hinders the Fossa-Alterna construction.
Indeed, it represents an important participation for the people. Some people may loose their
motivation, or are simply unable achieve this requirement. This is an issue which needs a
strong follow-up from the project. However, there are some technical alternative such as
using broken bricks or choosing the Arborloo (see chapter “5-2- The Arborloo”).
Anyway, to reinforce the pits, it is important to make them long-lasting enough, and specific
advantages can be found in it (see chapter “4- Unexpected advantages”).

2.4 Advantages
Manure: The manure production is the main advantage of the Fossa-Alterna. Clearly, this is
the reason why people are interested in it. Manure can be used for food production or to be
sold (see chapter “3-3- The human manure”).
Long lasting: Traditional pit-latrines often collapse during the rainy season. With the FossaAlterna, the pit is lined and is not flooded. So it doesn’t collapse easily. As pits are regularly
emptied, they are re-used. So the Fossa-Alterna can last long. In contrast, traditional pits
usually collapse within five years after being dug. If slabs are installed on it, they can fall in
the pit.
Sanitation: By reducing the insect vector, the Eco-San is excellent sanitary-wise.
Groundwater protection: with its shallow and dry pits, the Eco-San is a good solution to
address groundwater bacterial pollution from pit latrines (see chapter “4-1- Shallow water
table”).
No cover: to avoid insect vectors, covering the pit hole is important with traditional latrine.
The point is to have people doing it is very difficult. With Eco-San, this problem doesn’t
exist: there are no insects.
Solid waste disposal: thin vegetal like kitchen waste and leaves can be thrown in the pit. This
is good for the process, and for eliminating vegetal solid wastes.
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2.5 Pit construction details
The family Fossa-Alterna latrine is made of two pits lined with burnt bricks. This requires
about 200 to 400 bricks per latrine according to the brick size. Bricks are sealed with soil. The
permeability of the sealing is important as it helps to get rid of the moist.
Apart from the top layers which can easily be maintained, this kind of pit is very strong.
However in hard soil, it is possible to reduce the number of brick by lining only the top of the
pit. Bricks also allow a dome shape. This shape makes the top diameter smaller, so the slab
diameter is smaller as well: it is cheaper and easy to slide it from one pit to another.
The dimensions of the pits are important. The volume needs to be enough for six months of
utilization (for a standard Malawian family, 4,5 persons). Nevertheless in this project some
pits got full prematurely. So, to reduce the risk of premature filling, the pits depth was
increased to 1,2 meter. Adapting the dimensions of the pit to exceptional family size can be
relevant.

Above: top view and cross section of the 2 pits.
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3 Motivating people
3.1 Initial scepticism
From the people’s perspective, the Fossa-Alterna is a strange latrine. In addition, it is difficult
to build. The only reason why they may accept to build one is the possibility of getting free
manure. This is why in this project, although the main objective is sanitation, the mobilization
focuses on manure advantages.
In Malawi5, farmers usually already know about compost (decayed plant matters) and manure
(fertilizer made from animal excrements). Usually they don’t know much about human
manure. They are merely used to plant banana trees where a traditional latrine collapsed, and
to hear messages about Eco-Sanitation on the radio from time to time. However, this is a good
start.
So in this project, the implementation of the Eco-Sanitation component was at first considered
as introducing a new and strange type of latrine. And indeed: most of the people were very
sceptical about it, including the project team. This is very common. To overcome this initial
scepticism, the project had to adopt some kind of marketing approach consisting in
demonstrations, repeated messages and tract distributions.
Demonstrations should be extensive. The most important for subsistent farmers to be
convinced about the benefits of the Fossa-Alterna is to visually show them how good the
human manure is on their crops. To reach this stage of crops growing with human manure, the
project needs to go through the long process of constructing latrines in a demonstration
village – six months –, of producing manure – about one year – and of growing crops.
But even before that, the first people who need to be convinced are the team members: they
are the ones doing the job on the field. The first step is to have them visiting an already
existing Eco-Sanitation project. However, this is far from being enough: after this visit, the
team needs to make its own experience and to build its technical capacity. The second step is
in the office: there, the team should
build – and use – a Fossa-Alterna
latrine, and cultivate a garden utilizing
manure brought from the field visit.
Still, this is not enough. The real field
experience starts with communities:
with a demonstration village and public
demonstration gardens.
In this project, this took two years. Then
the Fossa-Alterna activity was able to
scaled-up. All this requires a long
commitment from the management. This
also needs to set-up priorities between
two
conflicting objectives:
pure
sanitation and the Eco-Sanitation
introduction, in other words between the Above, the sign at the entrance of the demonstration
total number of latrines built and the village: “come to see the manure latrine
demonstration village Fanuwelo”
number of Eco-San latrines built.
5

In the project catchment area, Muslims, who are highly resistant to human manure, are very few.
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3.2 Demonstration village
To have a demonstration village is a mandatory step. The village itself and the way the FossaAlterna are constructed there, should both be representative to convince future visitors.
However, its size should be small enough to be manageable. Ideally the whole village should
adopt the Fossa-Alterna. Geographically,
it should also be easily central, and easily
accessible. According to the size of the
catchment area and the number of visits
expected, the creation of several
demonstration
villages
should
be
attempted, especially considering that
many might fail.
Once the demonstration village is using
the Fossa-Alterna, other communities can
be proposed a visit to it. Representatives
like elders and committee members
(gender balanced) can be transported
Above: visitors observing closely human manure.
there. A symbolic fee can be requested to
avoid unmotivated visit. This fee should be paid directly to the hosts as compensation: indeed,
when the activity scales up, the demonstration village may receive several visits a week. This
is a real job.
The visit can start with an introduction meeting but the most important is the field observation
(latrines and demonstration garden). A lot of questions are raised. However, the best is to let
the hosts lead the visit and farmers speak to farmers. Back to their community, the visitors
will share their experience with their own community.
In this project, although visitors often arrived sceptical, they were always amazed by what
they discovered – especially through the observation of the demonstration gardens.

3.3 Demonstration garden
3.3.1 Objective
Same as the demonstration village, a public demonstration garden is mandatory. The first
objective is to show to the people the impact of the human manure on different crops. There
should be at least one: in the demonstration village. However, to target a large public, others
can also be located on the side of some busy roads. Specific animation with tract distribution
can be organized on-site, on market days for example. Finally, demonstration gardens also
convince the demonstration village inhabitants – and the team members as well!

3.3.2 Implementation
For each crop, the pattern is as follows:
-

Each crop is grown on three different plots.

-

Only the fertilization changes between these plots: on the first one there is no
fertilization, on the second one there is human manure, on the third one there is
chemical fertilizer.
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-

No other factors than fertilization should change. So, the soil fertility of these three
plots must be rigorously the same. In particular, they should not be located too close
from a road or a house, and should have had the same culture the previous year.

These gardens should be representative of the local agricultural practices in respect of
chemical fertilizer utilization and kind of crops grown. This eases the task and makes the
demonstration clearer and easier to understand for everybody.
Small gardens are simple to manage. They are suitable to the dry season because easy to
water. They are made of small beds of about one by two meters. Different kind of vegetables
can be grown. Small gardens are important tools to convince visitors all year round.
Large garden are suitable for large crops like maize and tobacco. They should be cultivated
during the rainy season. It is possible to measure and compare the yields of each plot if a
meticulous methodology is used. So, in addition of being very realistic, large demonstration
gardens can also be experimental gardens. This is very valuable for the project management
as it provides field experiences and result-based information.

3.4 The human manure
3.4.1 Experimental gardens
Objective

Human manure quality vary according to the users’ diet, how they use the latrine, and also
with the climate. Similarly, soil and cultivation practices vary. So it is interesting to have local
knowledge about human manure characteristics and utilization. However, despite the
proximity of the excellent Bunda National Agricultural College, located within the catchment
area of the project, this local knowledge is very basic.
As far as we know, the ratio of manure to be applied is 1 handful per maize seed, or per 25cm
for smaller plants. It is applied while seeding and is mixed with the soil – diluted. However in
practice, many questions are raised. In the demonstration village, farmers are building-up
their experience years after years, experimenting different combinations.
The short-term objective of experimental gardens is to improve the local knowledge about the
human manure as fertilizer. The very distant objective is to be able to propose human manure
utilization protocols for different crops. However, the later requires agricultural professionals
and chemical analyses.
In this project, experimental gardens are large demonstration gardens cultivated meticulously
and where everything is measured. Each garden was made of three plots, each plot measuring
around 10 meters by 10 meters. The following crops were cultivated:
-

maize (the staple food), three gardens

-

tobacco (a major cash crop), one garden

-

beans and soya (commonly grown leguminous / nitrogen fixing), one garden each.

Results are given below.
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Results6
Maize:
-

The best germination and growth (after four weeks) were both obtained with human
manure.

-

In one garden, an attack of termites occurred: it especially targeted the plot where
human manure was applied (25% destroyed).

-

Yield7: +42% with human manure, compared to +148% with chemical fertilizers.

Tobacco:
-

Yields of the first and second harvests: +125% with human manure, compared to
+193% with chemical fertilizers.

-

A temporary drought occurred and a disease occurred. The plot without any fertilizer
was the most affected, the one with chemical fertilizer the less, and the one with
human manure in between.

-

Yields of the third and fourth harvests: +125% with human manure, compared to
+718% with chemical fertilizers.

-

All harvests together: +125% with human manure, +586% with chemical fertilizer

Beans and soya: no significant impact.

Above : two pictures assembled to show the three different plots of the tobacco
garden. From left to right : no fertilization, human manure and chemical fertilizer.

6

Results are given for only information. Indeed, the project didn’t have proper skills to produce reliable data.
See annexes “Experimental Gardens Results” for more details.
7
Yields are given in percentage relatively to the yield of the plots without any fertilizer. To avoid side effects,
two meters of margins were not included in the measurements.
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3.4.2 Manure quantity
Volume produced
The experience gained through the demonstration village confirmed the literature’s
information: the quantity of manure each family (4,5 persons) can expect to produce is
roughly 600 Kg a year.

Quantity needed
The measurements were done when cultivating the experimental gardens: at a ratio of one cup
per 25cm, 80 Kg of manure is applied over a ridge of 70 meters.

3.4.3 Pathogens
Human manure samples were collected and analysed by the laboratory of Bunda Agriculture
College. Pathogens were detected in some samples (see annexe “Chemical analyses, Bunda
College” for more details).
This seems to confirm previous findings of analysis done on samples collected in Salima8: the
pathogens concentration is significantly reduced after 6 months and is close to zero after 9
months (in Malawian climate).

3.4.4 Lessons learned
Lack of urea
First growth is excellent both for maize and tobacco grow with human manure: it is as good
as with chemical fertilizer. However the harvest is quite poor. This may be due to the lack of
urea in human manure. Indeed, although urea concentration is high in urine, it is quickly
gasified. So, nitrogen concentration is low in manure9. In conclusion, a better yield could be
obtained by combining chemical urea with human manure. An alternative would be to
combine maize with beans which are nitrogen fixers10.

Quantity
The quantity of human manure a family can produce is very small compared to its need: on a
maize field, is can only be applied on few percent of the minimum area a family need to
cultivate to subsist.

Termite
It seems that termites are attracted by manure. This have to be considered as such attacks can
be an important side effect of human manure utilization.

8

Research done by Mathews Daniel Tsirizeni in March 2004, on a similar Fossa-Alterna project in Salima,
Malawi. However, Salima is located nearby the lakeshore, so there is a different climate.
9
Urine collection can also be a solution. However, some experiments were done on this project. The conclusion
is that it is not realistic. Indeed, urine needs to be stocked before use for sanitary reason, which is problematic. In
addition, introducing human manure is already a very challenging objective.
10
In this project, maize and beans were combined in one of the experimental garden. The yield was low but this
may because the beans contracted some diseases. So, it is worth to renew the experiment.
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Drought resistance
Manure rehabilitates the soil, and having a healthy soil increases the plants resistance to
drought. However, the low resistance to drought of the tobacco fertilized with manure
contradictis this statement. More exactly, this observation confirms that soil rehabilitation
takes time: according to the literature review, soil rehabilitation can take up to seven years –
provided that manure is applied each year.

Manure market
The inhabitants of the demonstration village are usually applying their human manure in their
own field. However, when they are in need of cash, the also sell it to the neighbouring
villages: one bag of 80Kg is sold around 3US$. This means a lot about the value of this
manure as fertilizer. It also means that human manure production can be financially
profitable. In some extent, it could become an income generating activity. Considering the
relatively small inputs required for a fossa-alterna construction and its durability, such activity
is economically interesting.

Utilization and sanitary risks
Manure is commonly used for maize and vegetable production – like tomato. Maize takes
long to mature, then it is dried, and finally it is always cooked before consumption. So
pathogens may have totally disappeared by then. The case of tomato is more worrying
because it is harvested more quickly, eaten fresh, and can even be eaten raw.
The problem is that some pathogens remain after six months. This means it can be transmitted
through the tomato. So ideally, manure should be harvested after nine months. However this
is conflicting with the agricultural calendar. Indeed, sowing occurs twice a year: at the
beginning of the rainy season – in November – and at the beginning of the dry season which
is six months later – in May. So, subsistent farmers are naturally harvesting and applying
manure twice a year: according to the rain cycle.

3.5 Communicating
3.5.1 The basics
Communication is the key tool to make people both interested by the fossa-alterna and using
it properly. Demonstration villages and demonstrations gardens are very powerful for that. To
be convincing, both the team and the demonstration village inhabitants should also have a
good theoretical and practical knowledge about the fossa-alterna construction, its use and its
manure. However, to be effective, messages need to be spread extensively and repeatedly.
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3.5.2 Tract
Tracts have the advantage to be carried and shared within communities and then within
families: children, more often literate than adults, will read it. Even within an oral culture,
written papers remain and can be understood easily if written in local language. The tract can
explain about the human manure, the latrine construction and how to get one. More important,
it should spread key messages.
Key messages should be extensively spread and their understanding and application should be
checked. They are:
“To have safe manure:
- Both pits should remain dry, so you need a good roof.
- Adding ash and soil after each use is mandatory for destroying pathogens. It also
avoids flies and smell. If there are flies, it means you need to apply more.
- Manure should never be harvested before six to eight months after using the pit.
- After touching manure, always wash hand with soap or ash.”
Tract can be distributed:
- During the demonstration village visit
- On the demonstration and experimental garden sites, combined with participatory
observation
- During the latrine construction follow-up
- Once the latrine is in use: while doing the post construction follow-up.

3.6 Post construction follow-up
Follow-up is mandatory during the latrine constructions (including slab installation). This
represents an important work-load for the project. At this stage the project is more in contact
with men. The follow-up should continue once the latrines are in use, at household level and
for each and every fossa-alterna built. Key messages can be spread extensively, in a practical
manner, and the proper use of the latrines physically checked. It is especially important
because at this stage women are more often met. It is also a good way to know how the people
appropriate their latrine. Repeat messages, share advices and experience, give the tract. In this
project, each and every family with a fossa-alterna was visited at least once. Most of them
were visited two to three times.

Lesson learnt
The impact of this follow-up is excellent as good progress were observed. People appreciate it
because they perceive it as a support.
As men are involved in the latrine construction, women usually don’t know about the fossaalterna proper utilization before they start using it. So, it is always interesting to meet women
during this follow-up: then women are responsible of their daily use.
People usually don’t wait six months before harvesting manure for the first time. Indeed, they
stick to the agricultural calendar. However, the timing is much better the second time.
Long term problem of installation and bad utilization only occur in communities where slab
were cast without enough prior participation.
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3.7 In kind participation
3.7.1 Objective
Participation is a key element to develop ownership. This is important if slabs are subsidized.
Indeed, once cast, the people still need to install it and to finalize the construction. This is
often an issue with normal latrine. So, it is even more important with the fossa-alterna: here
participation is also to enhance the willingness to utilize it and maintain it properly.

3.7.2 Starting
As said before, the introduction is slow and difficult. An important step is the setting-up of
one or several demonstration villages. In these first villages, the participation should as much
as possible be similar to the one planned in the long term. Indeed, in the future, visitors need
to perceive the participation which is requested as fair and realistic. This is especially true for
the locally found material: the future demonstration village should not be a perfect one but a
realistic one.
However, a proper participation may be difficult to get at that stage. Indeed, the inhabitants
are not yet convinced about the Fossa-Alterna. They will be convinced only when seeing with
their own eyes how good their own manure on their own crops is. If such is the case, pride
and prestige are useful devices. Indeed, communities are motivated by the perspective of
having an official inauguration, a sign at the entrance of their village, numerous visitors, and
to become famous. However, they should not expect financial advantage from all this: it
would spoil the whole future process of experience sharing.
In the future demonstration villages, the two pits should be ready before casting slabs.
Digging is a small job, but providing bricks is often an investment. However, the people
should to it.

3.7.3 Scaling-up
Participation should increase as soon as possible and simultaneously in all the communities
targeted. Reaching a high level of participation may seem too challenging at the beginning of
the fossa-alterna introduction. However, once the inhabitants of the demonstration village
start cultivating with their own human manure, it becomes very much possible: indeed,
visitors really see the financial advantage in it. All this mainly depends on the strength of the
mobilization.

Lining
It can start with the lining construction. This is a real job: it request training and takes at least
half a day per latrine. It can be done by “volunteers” previously trained. They will ask for
compensation to the latrine owner, so, to avoid future problems, a clear agreement should be
established between the volunteers and their communities before their training. Working
through volunteers has several advantages:
-

It develops a skill within the community. This is important for both sustainability and
replicability.

-

It increases the participation.

Juin 2010 PRATIQUES
Network for the exchange of ideas and methods for development actions
http://www.interaide.org/pratiques/index_english.htm

13

Watsan – Eco-sanitation – E&A-1.7.3.

-

The community can work at its own pace.

-

It relieves the project of an important work-load: it just requires follow-up.

Roof.
Slab installation and proper superstructure often takes time to be made after the slab casting.
The problem is the pits need to remain dry for a process of faeces decomposition – and to
avoid pit collapsing. So, shelter and roof can be requested before casting, especially during
the rainy season.

And also:
-

To stimulate a new community, it is good to show some concrete realisation. To do so,
it is good to come and cast one or two slabs as soon as possible. It might not seem
cost-effective but it really speeds-up the other households.

-

The future proper use of the latrine is important. So, before getting their slab,
beneficiaries can have to “pass an exam” – answering a test – to check their
knowledge about it.

4 Unexpected advantages
4.1 Shallow water-table
4.1.1 Ground water pollution
Bacterial pollution of the groundwater is commonly due to latrines. In this project, this
problem often occurs when the water-table is less than two meters deep. The groundwater
floods the traditional pits and carries the pollution as far as 200 meters down the latrines. It
happens during the rainy season: when the morbidity rate is at its highest.
The fossa-alterna latrine is a good solution to address this problem: because its pit is shallow.
So in risky areas, this project sensitizes the inhabitants on ground water pollution. In addition,
the condition for a well construction is a 100% coverage of fossa-alterna upward the future
well. Another option would be to drill boreholes.
In some areas, the water-table rises at even less than 1,2 meter deep: there, it would flood a
normal fossa-alterna pit. The raised fossa-alterna is a good solution.

Juin 2010 PRATIQUES
Network for the exchange of ideas and methods for development actions
http://www.interaide.org/pratiques/index_english.htm

14

Watsan – Eco-sanitation – E&A-1.7.3.

4.1.2 Raised fossa-alterna
If the pit of the fossa-alterna is flooded, the manure may still have a high pathogen
concentration after six months, and the pits may collapse prematurely. So in risky area, people
are first asked how shallow the water-table is during the rainy season: they usually know it
very well. Then they are asked to not dig deeper. To compensate the volume lost, the top of
the lining is built higher than the ground level. The lining shape doesn’t change. Finally, some

Left : raised lining recently completed. Above : raised
lining with compacted soil and slab.
soil is compacted around the two linings and
the superstructure can be built on it. At the
extreme extent, where the water-table can be
close to the surface – it can become run-off –
it is possible not to dig at all.
In this project, several villages located in
swampy areas successfully constructed
numerous raised fossa-alterna.
Above: poster explaining how a FossaAlterna can be raised to be protected
from the run-off.

4.2 Collapsing ground
Where the ground is weak – for example sandy – traditional pits are collapsing prematurely.
Consequently, in such areas, the latrine coverage is exceptionally low – down to 15%. Same
as in shallow water-table areas, the fossa-alterna is a good technical solution thanks to the
lining of its pit.
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4.3 Long term construction
The pits of the fossa-alterna are long-lasting
because they are reinforced and never
flooded – and emptied twice a year. So, the
whole latrine is a long term construction. If
properly maintained (more especially
protected from the rain) their owners may use
it for decades. In comparison, traditional pits
usually collapse within five years after being
dug. Consequently, the owners of the fossaalterna build superstructure of excellent
quality: they make a long-term investment. In
addition, as there are neither flies nor smell,
they are proud of it.

Above : good quality of the superstructure.
This Fossa-Alterna is slightly raised.

4.4 Mosquito control
Traditional pit latrines get flooded during the rainy season. So, it may participate in the
proliferation of some mosquitoes, particularly of the culex pipiens which breed in polluted
water. Such mosquitoes transmit major diseases like the filariasis.
The Fossa-Alterna, with its dry pits, can help in controlling the mosquito proliferation.

4.5 Lessons learned
On one hand, the fossa-alterna is more difficult to build than a traditional latrine. In the other
hand, where the water-table is shallow or the ground weak, the pit lining can turn to be an
advantage. In this project, several villages located in swampy or sandy areas successfully
constructed numerous raised fossa-alterna. So in both cases, latrine coverage dramatically
increased.
Generally speaking and as said before, subsistent farmers want to build a fossa-alterna
because it produces free manure. So in this case, the integrated approach makes sanitation
more advantageous.
Beneficiaries easily perceive these advantages. As the direct interest of building such latrines
is higher, the fossa-alterna can significantly increase the latrine coverage rate. This adds to
the reduction of important vectors of diseases such as ground-water pollution and insects.
These advantages certainly compensate for the risk inherent to the human manure: the
remaining pathogens after six months.
So, the fossa-alterna can significantly help to reach the overall objective which is to decrease
the diarrheal rate. This comes in addition to the gain in food-security.
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5 Ways forward
5.1 The Arborloo
Characteristics
The Arborloo is a temporary eco-san latrine made of only one and very shallow pit (50 to 70
cm deep). This pit is not lined. Same as with the Fossa-Alterna, ash and soil should be added
after each use. Once the pit is full – four to six months – the manure is not harvested: a tree is
planted. The superstructure, which should be movable, is carried to a new pit.
To build such a latrine is very simple. It can be done only with local materials, so for free.
The inconvenient perceived by the people is the space it requires. From the project
perspective, the inconvenient is that the construction effort is postponed. If the owners are
demobilized when the pits get full, then they may not dig another pit and not even plant a tree.
Nevertheless, the simplicity of the Arborloo makes this latrine very interesting.

Most vulnerables
In this project, the Arborloo was not introduced to avoid subsidies. The objective was to
target the most vulnerable: lonely women – female-headed household – and old people. It was
a way to give them an opportunity to get a latrine. To provide a slab was also a matter of
equity. This pilot activity started too late to allow any post-construction follow-up, however
results were promising: several Arborloo were constructed within few weeks.
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Annexes
Pictures of a lining construction
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Iron frame for slab construction
The slab, diameter 90cm, is cast with 1/5 bag of cement and 6 meters of iron bars (R6).

The iron frame is made as follow:
L (cm)

Dimensions (to bend)

Big loop

240

= 20 + 68 + 45 + 68 + 40

Small loop

220

= 20 + 75 + 27 + 75 + 22

2 handles of 70cm
Total

70 x 2
600

Drawing of the too loops making the slab iron frame, and
their dimensions.

Above: finalized iron frame and
moulds just before casting.
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Tract
front and back
in local language (Chichewa)

Remark: a total of three tracts can be printed on a A4 paper (both side)
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Urine collection system
The system shown down here was developed by the project to be a cheap as possible, so sustainable.
However, introducing human manure is already very challenging. In this project, to add urine
collection proved impossible and was quickly abandoned.

Figure: in yellow, modification to collect urine. Budget: 30 MKw.
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Experimental Gardens Results
Quantity applied
(Kg / Ha)
Fertilizer

Culture
MAIZE*

Comments
Measure
about
Type
Site
Nothing Manuer Fertilizer manuer
72%
68%
64%
GERMINA- Mlale
TIONS (%) Chingala
59%
90%
63%
Police St°
33%
77%
43%
Fanuel
77%
68%
72%
Averages
58%
77%
62%
Excellent
/ Manuer
100%
132%
106% germination
Mlale
13,4
23,8
21,0
HEIGHT
(cm)

Termites
YIELD
(Kg/Ha)

BEANS
SOYA

BEANS
SOYA

TOBACCO**

GERMINATIONS (%)

YIELD
(Kg/Ha)
(after 1
month)
GERMINATIONS (%)
YIELD
(Kg/Ha)

Chingala
Average
/ Manuer
%
attacked
Mlale
Chingala
Police St°
Fanuel
Averages
/ Manuer
Chingala
Police St°
Averages
/ Manuer
Chingala
Police St°
Average
/ Manuer
Mlale
/ Manuer
1st & 2nd
harv.
/ Manuer
3nd &
4th harv.
/ Manuer
Total
good qu.
/ Manuer
Total bad
quality
/ Manuer

15,6
14,5
58%

26,0
24,9
100%

3%
1 261
709
1 849
1 099
1 229

25%
1 883
1 464
2 352
1 284
1 746

0%
95%
93%
94%
0%
843
2 066
1455
0%
97%
0%

42%
96%
95%
95%
2%
732
2 301
1516
4%
96%
0%

Good growth
Bad attack of
15%
termites
2 168
3 100
4 012
2 913
3 048
Average
148%
impact
94%
86%
90%
-4%
No impact
769
1 893
1331
-9% No impact
95%
-2%
No impact

51
0%

114
125%

148
193%

152
0%

342
125%

1244
718%

203
0%

457
125%

1393
586% Poor impact

30
0%

91
200%

114
275%

No23thing Manuer 21 Urea
0 16 289 239 226
0
8 372 124 115
0 14 305 194 194
0 15 349 262 253
0 13 579 205 197

19,1
20,0
80%

0
0

12 706 159
13 737 323

0
0

0

13 222 241

0

0

13 260 396

396

Good impact
Sensitive to
drough
Poor impact

*: Human manure was applied at the time of the seeding, 1 cup per station.
**: Human manure was applied two weeks after transplantation from nursery, 1,5 cups per station.
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Experimental garden pictures

Above: preparing carefully the land, applying human manure and seedling soya.

Above: tobacco experimental garden cultivated by a busy road. On each plot, a sign with
the details of the work done – especially dates.
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